WG

Lower WILLAMETTE GROUP

May 11, 2012

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10

1200 Sixth Avenue, Suite 900, M/S ECL-115

Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for April 2012

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN APRIL 2012
None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

e LWG gave a presentation on the draft Feasibility Study to EPA and its partners on April 24 and
25, 2012.

Comments/Documents Provided by EPA

None.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.
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4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for May, June, July, and August 2012 includes the
following:

o May 2012: Redline strike out comments expected from EPA on draft final Baseline Human
Health Risk Assessment

e May 2012: EPA comments on significant issues on draft final Baseline Ecological Risk
Assessment expected

e June 2012: Redline strike out comments expected from EPA on draft final Remedial Investigation
o July 2012: Initial EPA feedback on draft Feasibility Study expected

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
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J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)

Kim D’Aquila, Grand Ronde (email only)

Erin Madden, Nez Perce Tribe (email only)

Colin Wagoner, Ridolfi (email only)

Jennifer Peers, Stratus Consulting (email only)

LWG Management

LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/ES

Deliverable? Submittal | Status/ Comments EPA
Deadline® Comments
Target Date
None N B
Notes:

! Bolded Deliverables are primary deliverables per Section XI1X., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.

AQ12-04

Page 4



WG

Lower WILLAMETTE GROUP

Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA Comments
Deadline? Target Date

Round 1

Compilation of November 2007 | Submitted to EPA and DEQ 11/21/2007.

Information for Need written response from DEQ and

Sources Between RM EPA that upland sources are under

11 and 11.6 East Bank investigation consistent with the Road to

of Portland Harbor the ROD.

Round 2 Biota

Revised Round 2 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005

QAPP Addendum 6: conditions on 12/6/2005; a final QAPP

Sampling of Benthic addendum is required

Invertebrate Tissue

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a

Addendum 6:
Sampling of Benthic
Invertebrate Tissue

response to EPA's comments on the
11/23/2005 version of the QAPP
addendum. The LWG has not heard
back from EPA on that response. The
LWG believes that a final QAPP in not
required. Need EPA agreement that this
final QAPP is not required.

Hydro/Sed Modeling

Phase 2 May 2009 | Submitted 5/7/2009; EPA comments

Hydrodynamic Re- received 7/22/2009

calibration Report

Groundwater Pathway

Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA comments
Groundwater Pathway received 6/3/2005

Assessment Sampling

and Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be addressed in

Pathway Assessment
Sampling and Analysis
Plan - Response to
EPA Comments

GW Appendix to Draft Rl Report.

AQ12-04
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Revised Round 2 TBD | Outstanding issues to be addressed in

Groundwater Pathway GW Appendix to Draft Rl Report.

Assessment Sampling

and Analysis Plan

(including Appendix A

- Site Summaries and

Appendix B - Pilot

Study Data Report)

Round 2 FSP for 4/29/2005 | Submitted 4/29/2005; EPA comments

Sampling of Shoreline received 6/10/2005

Seeps at Human Use

Beaches

Revised Round 2 FSP No longer | The only seep determined to pose a

for Sampling of needed | potentially complete exposure pathway

Shoreline Seeps at is discharge from Outfall 22B. The

Human Use Beaches existing data from Outfall 22B include
the upland COls and meet the data
quality requirements for risk evaluation
(Category 1/QA2). Based on the Round
2 Report evaluations, no additional seep
data are needed. Therefore, this FSP is
no longer needed.

Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; 4/28/2006

Groundwater Pathway EPA needs to provide final approval of

Assessment SAP this FSP. This revised FSP was prepared

Attachment 2: and submitted after the associated field

Transition Zone Water work was completed.

FSP

Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional

Groundwater Pathway approval of proposed changes to the

Assessment SAP QAPP addendum received from EPA on

Attachment 3: 9/30/2005. EPA needs to provide final

Supplement to QAPP approval of this QAPP. Approval to

Addendum 3 conduct sampling was provided by EPA
on 9/30/2005.

Revised Transition- 3/27/2006 | Submitted 3/27/2006. EPA needs to

Zone Water FSP
Addendum 1
Sampling Plans for
ExxonMobil, Siltronic,
Gasco, and Arkema

provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 9/30/2005. This
revised FSP was prepared and submitted
after the associated field work was
completed.

AQ12-04
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline® Target Date
Revised Transition- 3/27/2006 | Submitted 3/27/2006. EPA needs to
Zone Water FSP provide final approval of this FSP.
Addendum 2 Approval to conduct sampling was
provided by EPA on 10/13/2005. This
revised FSP was prepared and submitted
after the associated field work was
completed.
Natural Attenuation
Step 2 Natural No longer
Attenuation Evaluation needed
Report
Tech Memos
Revised TRV 10/23/2004 | Submitted; EPA comments received
Selection TM 3/18/2005. On 6/10/2005, EPA directed
the LWG to submit the final TRV
Selection TM with the PRE. The final
TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.
Second Revision 1/7/2005 | Submitted; EPA comments received
Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed
Evaluation Approach the LWG to submit the final PRE
™ approach TM with the PRE. The final
PRE Approach was submitted as an
appendix to the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments received
Approach TM 10/1/2004
Revised TBD | Ina 1/11/2006 meeting with EPA, the
Comprehensive ERA LWG proposed deleting this deliverable.
Approach TM The LWG has not heard back from EPA
on this proposal. Need EPA agreement
that this deliverable is no longer needed.
Process for Derivation 1/20/2005 | Submitted; EPA comments received 3/21/2005
of PRGs TM 6/30/2006; a revised tech memo is not
required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments 5/2/2006
Determining received 6/5/2006; revised tech memo
Background for the required.
Portland Harbor
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to determining
Determining background for the Portland Harbor
Background for the Superfund Site will be provided in the
Portland Harbor Draft Rl Report
Superfund Site
AQ12-04 Page 7
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline® Target Date
Process for The approach for Delineating the Extent
Delineating the Extent of Contamination Upstream and
of Contamination Downstream of the ISA will be provided
Upstream and in the Draft Rl Report
Downstream of the ISA
COPC Selection ~1/23/2006 | Ina 1/11/2006 meeting with EPA, the
Interim Deliverable LWG proposed deleting this deliverable.
The LWG has not heard back from EPA
on this proposal. Need EPA agreement
that this deliverable is no longer needed.
Ecological 9/9/2005 | Submitted 9/9/2005; EPA comments 11/8/2005
Preliminary Risk received 4/28/2006, a revised PRE is not
Evaluation (PRE) required
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Assessment received 7/6/2006
Interpretation Report
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA comments 1/3/2006
Report: Evaluating received 3/10/2006
Trophic Trace and the
Arnot and Gobas
Models for Application
to the Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 | Submitted 5/25/2006; directive EPA 7/9/2006
Water Screening comments received 9/15/2006, and a
Levels correction to the xylene AWQC on
9/27/06. Additional revisions were
submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA comments | Jan-08
Treatability Studies received 2/15/08. A revised deliverable
is not required, EPA comments indicated
that they should be addressed in the FS.
Round 3B (FS) Side- September 2008 | Submitted 5/18/2009
scan Sonar Data
Report
Treatment Early May 2009 | Submitted 6/5/2009; EPA comments 7/6/2009
Technologies received 7/9/2009
Screening Table
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA comments 7/2/2009
Facilities for the received 7/10/2009
Feasibility Study
Memorandum
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Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

Early Preliminary
Remediation Goals
(PRGs)

Late March 2009

Submitted 3/27/2009

Benthic Toxicity September 2010 | Submitted 9/07/2010

AOPCs Check In

Materials

Treatment Technology | _ Submitted 03/15/2011; EPA comments
Evaluation Tools received 4/27/2011

Memo

Draft Mitigation _ Submitted 03/15/2011; EPA comments
Determination received 4/27/2011

Approach for Use in

the FS Tools Memo

Draft Feasibility Study | _ Submitted 03/15/2011; EPA comments
Costing Approach received 4/27/2011

Tools Memo

Draft Identification of | _ Submitted 03/16/2011; EPA comments
"COCs" and received 4/27/2011

Contaminant Mobility

Evaluation Criteria

For the Draft FS Tools

Memo

Dredging Water B Submitted 03/31/2011; EPA comments
Quality Evaluation received 4/27/2011

Tools Memo

Alternatives Screening Submitted 04/06/2011

Materials

Draft FS Key _ Submitted Materials 06/06/2011
Elements Presentation Presentation 06/21 and 06/22/2011
EPA Directed Draft 01/15/2012 Submitted 01/16/2012 NA
Feasibility Study (FS)

Key Work Product

Draft Feasibility 03/20/2012 Submitted 03/20/2012 6/29/2012
Study (FS) -

Electronic Version

For Early EPA Team

Review

Draft Feasibility 03/30/2012 Submitted 03/30/2012 6/29/2012

Study (FS) - Formal
Publically Accessible
Submittal

AQ12-04
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Deliverable? Submittal Status/ Comments EPA Comments
Deadline? Target Date

Validated Analytical 90 days

Results following

completion of
each sampling

activity

Comprehensive Round 2/21/2007 | Submitted 2/21/2007. EPA comments on
2 Site Characterization Sections 1-9 and Appendices A, B, C, D,
Summary and Data F, and G received 1/15/08; comments on
Gaps Analysis Report Section 10 received 3/20/08; comments

on Section 11 received 5/16/08;

comments on Appendix E received

8/8/08. This document was never

intended to be revised or approved by

EPA; comments will be addressed in the

Draft Rl Report.
Draft Sediment August 2009 | Submitted 8/11/2009 EPA comments not
Mobility Testing Data anticipated
Report
Draft Baseline Early September | Submitted 9/2/2009 11/2/2009
Ecological Risk 2009 | Preliminary EPA comments received
Assessment Report 12/23/09.

EPA comments received 07/16/2010.

EPA benthic approach comments

received 09/27/2010.
Draft Baseline Late September | Submitted 9/23/2009 11/23/2009
Human Health Risk 2009 | Preliminary EPA comments received
Assessment Report 12/23/09.

EPA comments received 07/16/2010.
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation Report 2009 | EPA comments received 07/16/2010
Benthic Toxicity Mid November | Submitted 11/13/2009 01/13/2009
Reanalysis Technical 2009 | EPA benthic approach comments
Memorandum received 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011 7/2/2011
Draft Final BERA 7/5/2011 | Submitted 07/01/2011 9/1/2011
Human Health and July 2011 | Submitted 07/22/2011 9/22/2011

Ecological Risk
Management
Recommendations

AQ12-04
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Deliverable® Submittal Status/ Comments EPA Comments
Deadline® Target Date
Draft Final Remedial 8/29/2011 | Submitted 08/29/2011 10/29/2011
Investigation Report
STORMWATER
Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA comments
Check-in Materials received 5/6/2009
Revised Stormwater April | Submitted 04/30/2010; EPA comments 6/30/2010
Loading Calculation 2010 | received 08/17/2010
Methods
Final Stormwater Submitted 01/31/2011: EPA comments 3/31/2011
Loading Calculation received 03/02/2011
Methods Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Submitted 5/4/2007; EPA comments
Sampling Plan: received 7/25/07. Superseded by the
Sediment Sampling 11/5/2007 R3B Comprehensive
and Benthic Toxicity Sediment & Bioassay Testing FSP.
Testing
Upriver and Submitted 5/25/2007; EPA comments
Multnomah Channel received 10/11/07. Superseded by the
Sediment Evaluation 11/5/2007 R3B Comprehensive
and Field Sampling Sediment & Bioassay Testing FSP.
Plan Technical
Approach
Draft Round 3B Submitted 5/25/2007; EPA comments
Surface and Core received 8/9/07. Superseded by the
Sediment FSP 11/5/2007 R3B Comprehensive
Preliminary Technical Sediment & Bioassay Testing FSP.
Memorandum
Draft Round 3B August 2007 | Submitted 8/29/07; EPA comments
Erosion Core Sediment received 10/11/07. Superseded by the
FSP Technical 11/5/2007 R3B Comprehensive
Memorandum Sediment & Bioassay Testing FSP.
Round 3B QAPP November 2007 | Submitted 12/17/2007. Need EPA
Addendum 10 for approval of this QAPP Addendum.
Sediment Sampling
Round 3 Sediment Submitted 06/30/2011
Trap Deployment
Field Report
FATE & TRANSPORT
AQ12-04 Page 11
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Draft Chemical Fate July 2007 | Submitted 7/20/2007; EPA comments

& Transport Model received 10/15/07. LWG response to

Development and Data comments submitted 1/8/2008.

Gaps Identification

Report

F&T Surface Sediment December 2007 | Submitted 12/10/2007; EPA comments

FSP — Addendum to
3B Sediment FSP

received 1/2/08. 1/16/08 LWG agreed
with EPA not to perform the sampling.
Need EPA agreement that this
deliverable is no longer needed.

Draft Bioaccumulation
Modeling Report

Submitted 7/27/2009

CULTURAL RESOURCES

Draft Cultural
Resource Survey
Report

12/16/2005

Submitted 12/16/2005

2/14/2006; EPA
comments not time-
critical at this point in
the project

BIOLOGICAL ASSES

SMENT

Preliminary Draft Site-
Wide Biological
Assessment -
Electronic Version For
Early EPA Team
Review

3/30/2012

Submitted 03/20/2012

6/29/2012

Preliminary Draft Site-
Wide Biological
Assessment - Formal
Publically Accessible

3/30/2012

Submittal

Submitted 03/30/2012

6/29/2012

Notes:

! - Bolded Deliverables are primary deliverables per Section X1X., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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